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General Project Information

Project Description Narratives

Project Status in FY 2006:

None.

Post-2006 Project Scope:

According to current plans, the ER program mission will end in FY2038, with most remediation activities completed between FY2010 - FY2020.  In 
future revisions to the PtC, long term monitoring requirements and disposition of the ER program facilities will be addressed in detail.

Project End State

Closed sites will be monitored and surplus facilities will be deactivated to a low cost surveillance and maintenance state pending future 
decommissioning projects.

Purpose, Scope, and Technical Approach:

This PBS was recently established to capture the costs associated with the disposition life cycle phase of environmental remediation (ER) release sites 
and facilities.  This PBS will capture any remaining costs after final closure of a release site.  Typically, these costs may include operation and 
maintenance monitoring wells, or monitoring of waste burial sites, along with disposition of remediation facilities such as the F and H Area 
groundwater treatment facility, as they become surplus. Disposition costs of these facilities, which includes the deactivation and long term monitoring 
life cycle phases, was not considered in earlier versions of the PtC.  Since the issuance of the last PtC version, WSRC has established a Facilities 
Disposition Council chaired by the Facilities Decommissioning Division.  The ER program has a representative on the Council.  ER facilities will be 
operational well beyond FY2006. ER programs have initiated efforts to identify the long term monitoring cost of closed release sites and for 
disposition of all facilities now utilized by ER.  As dates are established, costs for outyear monitoring and facility deactivation will be added to this 
PBS.  Future revisions to this PBS will attempt to add detail to the framework established here.

Cost Baseline Comments:

 

Safety & Health Hazards:

 

Safety & Health Work Performance:

 

PBS Comments:

Baseline Validation Narrative:
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Planning Section

Project Description Narratives

 

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

N

RCRA

N

DNFSB

N

AEA

N

UMTRCA

N

State

N

DOE Orders

N

Other

Date Project was Added: 3/30/1999

Baseline Submission Date: 7/3/1999

FEDPLAN Project? No

DOE Project Manager:   C. V. Anderson

803-725-3966

803-725-7548

cynthia-v.anderson@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

73,607 0 0 0 0 0 0 073,6070PBS Baseline (current 
year dollars)

16,060 0 0 0 0 0 0 016,0600PBS Baseline 
(constant 1999 
dollars)
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 2,994 8,221 9,392 10,731 12,2600 14,007 16,002PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 1,042 2,503 2,503 2,503 2,5030 2,503 2,503PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 2,994 8,221 9,392 10,731 12,2600 14,007 16,002PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 1,042 2,503 2,503 2,503 2,5030 2,503 2,503PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

73,607 0 0 0 0 0 0 073,6070PBS EM Baseline 
(current year dollars)

16,060 0 0 0 0 0 0 016,0600PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project Start  SR-FA26-001 10/1/2039

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 0

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 16,060

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

New PBS

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 16,064

Additional Amount to Reconcile (+): -4

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0

16,064

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2070

Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Project End  SR-FA26-002 9/30/2070

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YProject Start  SR-FA26-001  

YProject End  SR-FA26-002  
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